#

CiC #: 99EPA SUPERFUND

Billed Date: 01-Apr-2011

Customer Order Number DW96957731
DIAMOND HEAD QU1 329881 BZ801
EPA 640

BU. Voucher No. Bill No.
27052822

Partial # 17

D.0. Voucher No.

Bilied Office (Mail To):

U'S ENVIRONMENTAL PROTECTION AGENCY
ACCOUNTING OPERATIONS OFFICE

26 W MARTIN LUTHER KING DRIVE
CINCINNATI OH 45268-7002

Billed Accounting Classification
68 NAX 81450000 2010 00 0000 012731 0000 00060

VOUCHER FOR TRANSFERS
BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1)

Mlsswn Assignment No:

Paid By Check No.

Accounts Of

Collection Vou. No.

01-Mar-2011 Thru 01-Apr-2011

*
*
*
*
*
*
*
*
*
*
*
*
*
*

Billing Office (Send Remittance To):

USACE FINANCE CENTER G5
KANSAS CITY DISTRICT G5
5720 INTEGRITY DRIVE

MILLINGTON TN 38054-5005

Classification.

Bllllng Accounti
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Line ltem "~ Moa

1 INHOUSE - OTHER RESOURCES

1 INHOUSE - LABOR
1 INHOUSE - LABOR
1 INHOUSE - LABOR

Descrlptlon

SUPERFUND M&S ‘

DEPARTMENTAL OVERHEAD COSTS

GENERAL AND ADMINISTRATIVE OVERHEAD COSTS
LABOR

CORPS CERTIFICATION
“| CERTIFY THAT THE ABOVE ARTICLES WERE DELIVERED AND OR
THE SERVICES PERFORMED AS STATED AND THAT THE PAYMENT
REQUESTED IS CORRECT TO THE BEST OF MY KNOWLEDGE. AND
SHOULD BE PAID AND CHARGED TO THE APPROPRIATION(S) OR

'$5,063.59 96 NA X 3122.0000 G5 08 2416 868 012731 86231 $5,963.69
" Eaid No Amount

‘ " $602.86

$1,629.47

$472.54

$3,258.82

Subtotal: $5,963.69

Total Billed Amount: $5,963.69

Less Partial Amount Paid: $0.00

Payment Due Date: 01- May-2011 Pay This Amount: $5,963.69

o2l a@m@% Yhoodeee

T el R Buckrvakes

Propet Maiaay

Funds Authorized: $174,000.00
Total Billed Amount;: $93,958.37
Prev Billed Amount: $87,994.68
Current Billed Amount $5,963.69
Total Flux Billed: $0.00

Prev Flux Billed: $0.00 Date:
Current Flux Billed: $0.00

CERTIFICATE OF OFFICE BILLED

| certify that the above articles were received and accepted or the services performed as stated and
should be charged to the approprlatlon( ) and/or fund(s) as indicated above, or that the advance

payment requested is approved and should be paid as indicated.

Authorized Administrative or Certifyinq 8@@59

DA Form 4445-R
Approved by Treasurv For Use In Lieu of SF 1080

cohilnonit.833 v2.1.3
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99EPA , ' , . Date: 01-APR-2011
. PROGRESS' REPORT
KANSAS CITY DISTRICT S
DIAMOND HEAD OIT REFINERY, NJ . ,
IA Number: DW36957731 . .
MONTHLY REPORT FOR MARCH 2011
Revised Reimbursable Direct Fund Cite - . IA Totals
(96X3122) ‘ : (96X3122)
STATEMENT OF CHARGES.FOR PERIOD: - '
Total Funds Authorized: Lo ‘ g $174,000.00 ' $1,046, 000,00 $1,220,000.00
. - FARR A ; : ‘ ’ » ' E ‘. . . ' ’
Less Total Efpendifures: . () , . ! $93,958.37 , ‘ 5285;448.86 $379,407.23
Less Undelivered Ordlers:  (-) o Ce $3,910.00 o o $760,551.14 . $764,461.14
Less Commitments: =~ . (=) $30,617.16 , - 50.00 , $30,617.16
. ' e .
Funds Available Balance: : : $45,514.47 ‘ $0.00 L we 545,514.47
BILLING ACTIVITY (96X3122): w
: s
VL LA h . N , e g
Bill Npmber . 27052822 S , . :
b1 Funds Expended’ During ‘Report Period: ' Dot '$5,963.69
Total Billed to Date: ' $93,958.37
- b : . R . . -~
| DIREGT FUND CITE BAYMENTS: | : ' ‘ R el L : L -
Funds Expended During Report Period: . $37,700.94
Total Expended to Date: ) .  $285,448.86 ¢
e ' -
e ¢ k 3% " o : kS




Fi

msfer.2.1.13 933
99EPA

KANSAS CITY DISTRICT
DIAMOND HEAD OIL REFINERY, NJ

IA Number: DW96957731

Bill Number: 27052822
Bill Invoice Date: 01-APR-2(C11

Monthly Billing Amount (96X3122):

Monthly Direct Fund Cite Cortract Cost{68X8145):

Budget. Categories

Personnel

Fringe Benefits

Travel

Equipment

Supplies

Procurement
Construction

Other

Total Direct Charges
Total Indirect Charges

DO M L0 Ow

k TOTAL

LABOR BREARKOUT FOR MONTH:

Individual Location

PROGRESS REPORT

Page: 168
Date: 01-APR-2011

SHELLY M ALLEN
ELIZABETH BUCKRUCKER
GREGORY NE HATTAN

KANSAS CITY DISTRICT
KANSAS CITY DISTRICT
KANSAS CITY DISTRICT

$5,963.69
5$37,700.94
Costs for Prior Month's Project Costs
Current Month Summary to Date

$2,102.45 $29,484.64 $31,587.09
$1,156.37 $15,614.87 $16,771.24
$0.00 $9,654.16 $9,654.16
$0.00 $0.00 $0.00
$0.00 $0.00 50,00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$602.86 5$4,635.50 $5,238.36
$3,861,68 $59,388.17 $63,250.85
$2,102.01 $28,605.51 $30,707.52
$5,963.69 $87,994.68 $93,958.37
Function Hours Labor Amount
PROGRAM ANALYST 7.00 $667.00
HTRW PROJECT MANAGER 12.50 $1,582.77
GEQLOGIST 23.75 $2,129.81
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kANSAS CITY DISTRICT

DIAMOND HEAD OIL REFINERY, NJ

LABOR BREAKOUT FCR MONTH:

Individual

‘JENNIFER L KOLARIK
IAN R BOWEN
ROBERT M PENDER, JR

TOTAL LABOR:

Location

" KANSAS CITY DISTRICT

KBNSAS CITY DISTRICT
KANSAS  CITY DISTRICT

Function

PROJECT MANAGEMENT SPECIAL
GEOLOGIST
HTRW PROJECT MANAGER

Labor Amount

$97.88
$623.31
$259.96

$5,360.83

»

Page:
Date:

169 .
01-APR~2011 -




PM-ES

Progress Report for EPA Region il

Bl Site:

Diamond Head Oil Refinery, NJ Remedial Design ~ OU1
Remedial Design Operable Unit 1

I| Bill No.:

27052822;
Partial #17

IAG DWS6857731/BZ801 IAG Expiration Date: Other Corps
No.: IAG Award Date: 12/02/09 11/30/11 P2: 329881/FWi: G0C947

i| Reporting
B Period:

This Period

Task Order 0004 Invoices. On 14 Mar 11, reviewed and approved Invoice 11, totaling $37.700.94, for period 1 28

From:

March 1, 2011

Jan 11.

Funding. Future requirements require additional discussion and decisions regarding both bench scale testing and
QU2 sampling impacts before needs are identified. No short term funding needs.

o]

On 9 Mar 1 1, briefed project status at the Line Item Review held in KC with Corps and EPA management teams.

Pre-Design Investigation (PDI).

To: EPA RPM USACE PM

April 1, 2011 Grisell Diaz-Cotto Elizabeth Buckrucker

On 3 Mar 11, provided backbrief to team on current activities and loaded several files/references on the
team project directory.

On 4 Mar 11, the preliminary dioxin results were received for the medium and low bench scale soils.

On 10 Mar 11, the Phospholipid Fatty Acid (PLFA) sample results were submitted. Performed review
of the results and drafted questions to G. Hattan.

On 11 Mar 11, met internally with G. Hattan to review the PLFA and bench scale soil sampling results.
Prepared list of questions regarding the interpretation of the results. Primary concerns/questions
include:

= How do we meet RAOs using O2 consumption as a metric without significant reduction in
VOCs?
=  [sitpossible to have O2 consumption within an anaerobic enviromment?
On 15 Mar 11, discussed the above questions and PLFA results with J. Hess. Continued internal
discussions regarding the PLFA analysis in preparation for team conference call.

On 16 Mar 11, received a technical memorandum with summary of PLFA results and interpretation.

On 17 Mar 11, conference call held with EPA, Corps and CH2 team personnel. Key notes and
decisions from this call include:

=  Weare unable to determine if Microblaze organisms survived.
= T.Palaia noted it would take 9-12 months operating the biocell in order to have any VOC
~ decrease.
= Viable biomass does not equate to hydrocarbon degredation.
= The Phase 1 columns will continue and VOC analysis will be put on hold until further
notice, but EPA plans to operate the columns until a definitive outcome can be determined.
= Atthis time, EPA plans to perform Phase 2 Bench Scale. Additional analysis was
recommended to characterize these soils.

*  The team decided that a meeting in EPA offices will be held on 6 Apr 11,
On 17 Mar 11, discussed options with G. Diaz-Cotto for examining the bench scale results. Decided
that a short memorandum with charge questions should be prepared by the Corps to allow for EPA to
seek and outside expert to review the results and provide opinion.
On 18 Mar 11, as follow up to conference call, CH2 submitted additional characterization analysis
proposed for the medium and low bench scale soils. Reviewed these with G. Hattan and concur with
the proposal. Forwarded recommendation to EPA.
On 21 Mar 11, held internal working session with G. Hattan and L. Bowen to prepare the memorandum
with charge questions for possible technical expert review. The draft was circulated internally for
review and a final draft version was completed.
On 22 Mar 11, the final draft version of memorandum with charge questions was submitted to G. Diaz- |f
Cotto.
From 23-25 Mar 11, at EPA request, contacted Corps personnel regarding possible contact who could
provide an independent review of the bench scale results and respond to the charge questions.
Compiled list of potential contacts and have for fiture use if needed. At the present time, a review by
Corps personnel is not being pursued. '
From 23-29 Mar 11, coordinated with internal team for 6 Apr 11 agenda items and advance review of

2011_IA7731-MAR_BILL 17 DHEAD.DOCX
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PM-ES

Progress Report for EPA Region |l

key materials.

o On25Mar 11, met with G. Hattan and drafted a full set of discussion topics for April meeting,
Forwarded this agenda list to EPA and CH2.

o On29Mar 11, held preparation meeting with 1. Bowen.

On 31 Mar 11, received the Status Report 2 Bench Scale Technical Memorandum, Review underway. |

o  On31Mar 11, had discussion with G. Diaz-Cotto to discuss the April meeting and items on the agenda |§
that the Corps suggests are critical to address. EPA has recently briefed their Division Director, 3
informing the management that dioxin was found on the site which results in changing strategy.
Overall, EPA management concurs with the work underway.

o}

Schedule, The current project schedule is dated 30 Nov 10. Further updates are pending decisions on some of the
changes to project tasks.

Contract Task Order 0004. No contract actions during the reporting period.

Preparation of Progress Report and Project Expenditures spreadsheet.

Conference calls held are noted in progress portions of this report.

2 Dec 2009; New 1A funding received totaling $300,000

10 Feb 2010; Base Task Order 0002 awarded, totaling $255,000.

6 Apr 2010, 1A Amendment #1 funding received totaling $170,000; for total LA value of $470,000.

13 Aug 2010, Task Order 0002, Modification 1 was awarded for $141,000.

29 Sep 2010; JA Amendment #2 funding received totaling $750,000; for total IA value of $1,220,000.
2 Nov 2010; Task Order 0002; Modification 2 was awarded for $650,000 ’

Management tasks included communication and invoicing,

Participated in conference call to discuss the PLFA results and prepared memorandum to present the results of the
analysis. .
Received sample results from medium and low soils for characterization analysis. Collected samples from Phase 2
bench scale soils for characterization.

Continue to implement the bench scale test and weekly sampling,

Details of the CH2 work during this period are contained in the CH2M Hill Progress Report Number 13 for March
2011,

2011_JATI31-MAR_BILL 17 DHEAD.DOCX
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PM-ES

v Projt Wo Meﬁgs Milestones through next FY.

Progress Report for EPA Region I

| Narative °

Work planned for FY11 and completed actions to date includes:

o  Pre-Design Investigation LNAPL Sampling (occurred 27 Sep 10— 1 Oct 10)
o  Phase 1 Bench Scale Study (began 12 November 2010)
= PLFA Analysis (results received in March 2011 on Phase 1 bench scale)
o  Phase 1 Bench Scale report/Phase 2 Bench Scale determination (meeting planned for April 2011)
o  Pre-Design Field Investigation (on hold)

TBD; no specific meetings set

5 May 2010 —Final Data Needs Technical Memorandum submitted (complete)
31 Aug 2010 —Final Pre-Design Investigation Work Plan submitted (complete)

The below dates are interim milestones and future estimates will be made as the schedule continues to evolve
with changes in the planned approach for both Phase 1 and 2 bench scale test.

24 January 2011: Received Phase 1 bench scale (month 1) results

23 February 2011: Received final dioxin results from bench scale soils (collected under OQU2).
31 March 2011: Received Status Report 2 Bench Scale Technical Memorandum.
6 April 2011: Meeting scheduled to discuss Phase 1 Results/Phase 2 discussion and decision

Phase 1 Bench Scale technical issues which are currently being discussed among the team:
o  High Soil pH
o  CO2 production minimal
o. VOC levels not decreasing

The current schedule is dated 30 November 2010 and does not reflect the current status. The update will occur when
more Phase 1 information is available to make future decisions on bench scale tests and other analysis occurring,

No immediate funding needs. Future funding requirements will be determined as the bench scale progresses and the
timing of future tasks are more clearly determined. Do not anticipate additional funding needed in FY11.

IAG Summary

Amendment Funding Cumulative Funding

USACE

Direct Fund Cite Amend # Date Direct Fund Cite Total IAG

$45,000

$255,000 Initial 12/2/09 - - $300,000

$29,000

$141,000 1 4/6/10 $74,000 $396,000 $470,000

$100,000

$650,000 2 9/29/10 $174,000 $1,046,000 $1,220,000

2011_IAT731-MAR_BILL 17 DHEAD.DOCX
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PM-ES
Progress Report for EPA Region Il

Expenditures: USACE and Direct Fund Cite
Summary of Funds Spent Per Activity & Funding Remaining

Funds Funds
Funds for Disbursed Disbursed Funds Not

Description Activity this Month to Date Disbursed
Contract - CH2M Hill w912DQ-08-D-0016;
Task Order 0004 - awarded 10 Feb 10 $255,000.00 $37,700.94 | $285,448.86 -$30,448.86
Contract - CH2M Hill W912DQ-08-D-0016;
Task Order 0004/Mod 1 - awarded 13 Aug
10 ’ $141,000.00 $0.00 $0.00 | $141,000.00
Contract - CH2M Hill W912DQ-08-D-0016;
Task Order 0004/Mod 2 - awarded 2 Nov
10 $650,000.00 $0.00 $0.00 | $650,000.00
. & 285 605
Kansas City Corps In-House Labor/Travel $156,900.00 $5,360.83 $88,720.01 $68,179.99
Superfund M&S Fee $17,100.00 $602.86 $5,238.36 $11,861.64

— T o o

BHoME

00

Grand Total - Contract/Corps

$1,220,000.00 |

$43,664.63

$379,407.23

$840,592.77

IAG Project Description (block 12 of 1A)

Base [A: USACE Kansas City District (DOD964126) to perform Remedial Design activities for Operable Unit 1 at the Diamond Head Oil
Superfund Site (EPA Site D#NID092226000).

Project Delivery Team
Name

ContactInforration

Responsibility

Beth Buckrucker

(816) 389-3581
Cell: (816) 695-5797

Project Manager

Greg Hattan

(816) 389-3579

Project Geologist

Dave Evans

(816) 389-3857

Project Chemist

Jason L Ecuyer

(816) 389-3908

Project Process Engineer

Bonnie Lowe

(816) 389-3803

Contract Specialist

Trudy Shannon

(816) 389-3822

Contracting Officer

Scott Young

Prepared by:
Elizabeth Buckrucker
Project Manager

13 June 2011

(816) 389-3589

Contracting Officer Representative

2011 _IAT731-MAR_BILL 17 DHEAD.DOCX
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